
Unit 2 Outage 2004
BOILER/AIR HEATER MODIFICATIONS

Outage Coordination Plan

Project .Coordinator Project Support
I. Platen Superheat Addition Dave Hahn Longview

Dean Wood
Coordination Issues
The platen surface and OFA ports will be installed in essentially an identical manner to Unit 1.
Longview NDE inspectors will be engaged during both shifts in the platens and the OFA areas.
TEI will be the prime contractor and will locate directly west of Unit 2.

Materials will be staged on the 9t~ and 14th floors beginning approximately 1/12/04.

Maintenance/Operations Support
We would like to discuss the possibility of Mntnce support for contract direction on the night
shift further, if the offer is still on the table. If boiler washdown is required, we request that this
occur in early January to avoid interference with several projects.

Safety tags and associated group sheets .will be held by either Dave Hahn or Phil Hailes for this
work.

II. Overfire Air System Phil Hailes Bernell Warner
Mnt. Supv. (I)
Ken Nielsen

Coordination Issues
The OFA system will be installed in essentially an identical manner as Unit 1 except that the
structural modification work and certain aspects of the OFA ducting system will begin a full
month earlier, in mid-January. The other major exception is a reorientation of the port duct and a
redesign of the OFA -dmmper linkage geometry.

Materials for this work will be staged on the 8~ and 9~’ floors beginning approximately 1/12/04.

Maintenance/Operations Support
We would like to discuss the possibility of Mntnce support for contract direction on the night
shift further, if the offer is still on the table. If boiler washdown is required, we request that this
occur in early January to avoid interference with several projects.

Safety tags and associated group sheets will be held by either Dave Hahn, Phil Hailes and Ken
Nielsen for this work.

IlL Burner Replacement Howard Hamilton Bernell Warner
Mnt. Supv. (I)
Jerry Finlinson
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